



**PRE-PROPOSAL MEETING  
JULY 2, 2013  
Research Parkway II extension  
Infrastructure package**

**Opening Remarks**

**Brooks Development Authority**

- Administrative
- Contract items
- SBEDEA requirements
- July 8, 2013 deadline for questions

**Pape Dawson - Civil Engineering**

Project scope  
City inspections  
Utility agency inspections  
Plant site coordination

**Project Management**

Full time on site superintendent  
Certified payroll

**Schedule**

Proposals due July 19, 2013  
Anticipated NTP September 1, 2013  
Early completion-detention pond. December 31, 2013  
Final completion-March 31, 2014  
Landscape June 30, 2014

**Questions**